
Tore Aalberg



Hardcore prosjektplanlegging







100 years of Project Planning and Control Tools






Henry Lawrence Gantt invents the technique «Gantt»



Ford Motor Company begins using the Gantt technique and other advanced tools inn assembly line production of cars



The CPM (Critical Path Method) is invented 1956 at DuPoint de Nemours (USA).



The AOA networks are replaced by precedence diagramming methods (activity-on-node)

Planning Services in the UK launched the first commercial scheduling software for Apple computers in 1979.

The first version of Microsoft Project is released for DOS 1984

Safran Software Solutions was founded 1997


1900 1910 1920 1930 1940 1950 1960 1970 1980 1990 2000 2010 2020

Karol Adamiecki's Harmonygraph (1896).

Time	From		-	-	A-1	B-1	B-1	D-1	A-2	B-2	C, D-2	A-3 E-1DUM	C, D-2
	То	A-2	B-2, C	D-2	A-3	E-1	D-3 DUM	D-3 DUM	E-2	E-2	E-2	-	-
	Activity	A-1(4)	B-1(4)	D-1(2)	A-2(4)	B-2(3)	C(3)	D-2(3)	A-3(1)	E-1(4)	DUM(0)	E-2(e)	D-3(8)
1													
2					i	i	i				i	i	i
3			Δ					Δ	Sliding	tab for			
4		14	\square						activity	D-2			L L
5		Li								Li		L i	
6			Li		4	4	Δ		Li_	Li_			
7							4	Li					Δ
8			Li		14								4
9										Δ	L i		Δ
10			Í					Li		2			Δ
11											Li		4
12		i	Í				i		li			\square	
13				i									
14			Í			i				Li	l i	14	
15				Í									

*The first column or strip represents activity A-1, where (4) indicates the estimated time to perform this activity. The dash in the 'From' row indicates that activity A-1 has no predecessor activities, and the A-2 in the 'To' row indicates that it is a successor to A-1.

Who is paying for this







MBO entered project management



に FAGBOKFORLAGET





GUAL DIRECTED PROJECT MANAGEMENT

Effective techniques and strategies



From time/cost/scope to handling stakeholders






Project Management 1.0 and 2.0



WILEY




WILEY

From scope to value


RASMUS RYTTER





50 years of Project Framework Trends




Waterfall vs Agile









PLANNING CONTROLLING DATA CAPTURE GANTT PERT CPM SRA WBS Recruiting Training Motivating Teambuilding Goal- and direction setting Self-directed management Super management Projectcoaching Internal/external marketing Contract management Stakeholder management Customer care

